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1 GENERAL INFORMATION 

1.1 Purpose, Scope, and Background 

The purpose of this plan is to provide as much preplanning as practical for pumping 
waste out of the annulus or secondary containment of Double-Shell Tanks (DST). If the 
primary tank leaks, waste would accumulate in the secondary tank. For the purposes of 
this report, the terms "secondary tank  and "annulus" are used interchangeably. The 
preplanning will expedite emergency pumping and provide the basis for demonstrating 
that the leaked waste will be "removed from the secondary containment system within 24 
hours, or in as timely a manner as is possible" as required by the Washington 
Administrative Code 

There are 177 large underground waste storage tanks in the Hanford 200 East and 200 
West Areas. There are 149 single-shell tanks (SSTs), and 28 DSTs. The scope of this 
plan includes all 28 of the Hanford DSTs in AN, AP, AW, AY, AZ and SY Tank Farms. 
The scope also includes the transfer lines, pump pits, valve pits, jumpers, transfer pumps, 
sump pumps, and procedures necessary to accomplish the emergency pumping. 

An alternative study (ARES, 1999) was completed in March 1999 to identify a cost 
effective method of maintaining emergency annulus pumping equipment in a reliable 
condition. RF'P's management has approved f h d s  for Fiscal Year 2000 activities to 
refine and implement the study's recommendation. 

1.2 Summary of Information Provided 

This guide contains a general description of the DSTs and discussions of the 
requirements, strategy, transfer routes, procedures, and equipment that will be used to 
expeditiously respond to a leaking DST. References to statutory requirements are 
included. Information for each DST about the waste transfer routes, procedures, and 
equipment required for the transfers are contained or referenced in the appendices. These 
include. 

Appendix A: PROPOSED TRANSFER ROUTES 

Contains a tabulated summary description of the proposed transfer route for each DST. 
Routes are included for transferring the waste from the primary tank to the designated 
receiver tank and to an alternate receiver tank. Tank AP-108 is the designated receiver 
tank and AP-107 is the alternate receiver tank for emergency transfers from all DSTs 
except from the aging waste tanks AZ-101 and AZ-102. The designated and alternate 
receiver tanks for emergency transfers from AZ-101 and AZ-102 are AY-101 and AY- 
102 respectively. The receiver tank for both 101-SY and 103-SY is tank 108-AP or 107- 
AP via tank 102-SY. 
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Appendix B: IMPLEMENTING PROCEDURES AND RELAVANT 
INFORMATION 

Contains a list of applicable transfer operating procedures and a list of Piping and 
Instrumentation Drawings @&ID) for each DST farm. 

Appendix C: INVENTORY AND STATUS OF REQUIRED EQUIPMENT 

Contains a list of equipment that would be used to transfer waste out of a leaking DST. 

Appendix D: VOLUME OF LIQUID IN ANNULUS OF DOUBLE-SHELL TANK 

Contains a sketch of a cross-section of the bottom of a typical DST, a list of assumptions, 
and a table of the volume of liquid that would be present in the annulus at various depths. 

Appendix E: ANNULUS PUMPING ROUTES 

Contains a tabulated summary description of the proposed transfer route for each DST 
annulus. Routes are included for transferring the waste from the annulus to the 
designated receiver tank and to an alternate receiver tank Tank AP-108 is the designated 
receiver tank, and AP-107 is the alternate receiver tank for emergency annulus transfers 
from all DSTs except from the aging waste tanks AZ-101 and AZ-102. The designated 
and alternate receiver tanks for emergency annulus transfers from AZ-101 and AZ-102 
are AY-IO1 and AY-102 respectively. The receiver tank for both 101-SY and 103-SY is 
108-AP or 107-AP via tank 102-SY. 

Appendix F: APPLICABLE ANNULUS EQUIPMENT 

Contains lists of applicable annulus equipment and storage locations. This equipment 
includes:6 flex jumpers, components for 2 complete rigid jumpers, 4 submersible pumps, 
2 reciprocating pumps, components for pump assemblies and a skid for air and electrical 
support equipment. 

1.3 Watch-List Tanks 

In response to Public Law 101-510, Section 3 137, "Safety Measures for Waste Tanks at 
Hanford Nuclear Reservation," six DSTs are identified as hydrogedflammable gas 
Watch-List tanks. The tanks are AN-103, AN-104, AN-105, AW-101, SY-IO1 and SY- 
103. These tanks are suspected to have a significant potential for hydrogedflammable 
gas generation, entrapment and episodic release. 

Operating Specifications Document (OSD) OSD-T-15 1-00030, "Operating Specifications 
for Watch-List Tanks" requires that written approval must be obtained from Nuclear 
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Safety and from DOE prior to transferring waste out of these six tanks. The OSD also 
requires written approval by the Secretary of Energy prior to transfer of waste into these 
six tanks. Because the Watch-List safety issues are a subject of ongoing research, the 
criteria for managing these tanks will continue to evolve. Therefore, a thorough 
evaluation of applicable requirements will need to be done at the time a leak is identified. 

2. EQUIPMENT DESCRIPTION 

, , /I PumpPR 

I Submersible I 

I I1 
Figure ? - Typical R S I  Configuiaiion 

All DSTs are similar in design and each has capacity ofapproximately 3.8 million liters, 
(L) (1 million gal). Slight differences in the tank and ancillary equipment, however, have 
occurred over the years from design improvements and because of the need to 
accommodate variations in waste composition. Twenty-eight DSTs are located in six 
farms, five farms in 200 East Area and one farm in 200 West Area. DSTs consist of a 
carbon steel primary tank and a carbon steel secondary tank encased by a protective 
reinforced concrete shell. The tanks contain a mixture of liquid, sludge and salt cake 
waste with both radioactive and chemically toxic hazardous constituents. Liquids exist as 
supernate (liquid above solids) and interstitial liquid (liquid filling the voids between 
solids) in the tanks. Sludge consists primarily of solids (hydrous metal oxides) 
precipitated by the neutralization of acid wastes. Salt cake, generally between the 
supernate and sludge, consists of the various salts formed by the evaporation of water 
from the waste. These waste types do not necessarily exist as distinct layers and may be 
intermingled to differing degrees. Some sludges and salt cakes contain interstitial liquid 
and are relatively soft; others may be drier and harder. 

Each tank is equipped with riser pipes that penetrate the concrete dome and the top ofthe 
primary or secondary tank. The risers provide access to the primary tank and to the 
annulus space for waste transfer operations, equipment installation or use and monitoring. 
Most risers extend above grade. However, some risers are located under covered pits 
(e.g., Central Pump Pits and Annulus Pump Pits). 

5 
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Pits provide access from the surface to process piping and tank risers and are the points 
where jumper (temporary piping systems), pumps, and other equipment are installed to 
establish waste transfer routes. A rigid jumper is a steel pipe that is fitted to specific wall 
nozzle configurations. The flexible jumpers are braided, stainless steel, flexible hose that 
permit connections to multiple wall nozzles. 

There are three types of pumps used at RPP to transfer waste into and out of DSTs 
These types are (1) jet pumps in  combination with centrifugal pumps, with nominal 
capacities of 0.05 to 4.0 gpm, (2) submersible pumps, with nominal capacities of I O  to 30 
gpm and (3) transfer pumps, with nominal capacities of 100 to 250 gpm 

The components of a jet pump system located within a pump pit are a centrifugal pump, 
flexible or rigid jumpers, a flush line, and a flow totalizer. The centrifugal pump supplies 
motive fluid to the submerged jet pump system. Jet pumps are used to move liquid at 
very low rates. 

A submersible pump can be used to raise large volumes of supematant. The pump motor 
is below the pump intake and is submersed in the liquid being pumped. 

Transfer pumps are typically installed in a pump pit, with the motor located in the pit and 
the intake located in the tank waste. Transfer pumps are normally deep-well, vertical 
turbine pumps, where the pump intake is a rigid pipe that extends to a fixed depth in the 
tank waste. Some transfer pumps have a floating intake, which is a flexible jumper 
connected to rigid pipe that does not extend into the waste. 

2.1 Primary Tank Configuration 

All DSTs have a Central Pump Pit, which is approximately centered over the primary 
tank. The primary fhction of the pit is to provide confinement for a possible spray leak 
during waste transfers and to provide radiation shielding during waste transfers. The 
Central Pump Pits provide for access to the tank for supernatant filling or removal, sluny 
distribution, and mixing. Supernatant filling is accomplished though piping or jumpers 
connected to the riser. For supernatant removal, Central Pump Pits are designed to hold a 
deep-well turbine pump and piping or jumpers. Central Pump Pits for receiver tanks that 
store sluny are equipped with sluny distributors. The jumpers installed in the Central 
Pump Pit are either rigid or flexible jumpers. Transfer pumps are normally used to 
remove large volumes of supernatant. Jet pumps would be used to remove interstitial 
liquid because the liquid drains out of the sludge interstices too slowly to employ the 
transfer pumps. Before a jet pump system can be used to pump interstitial liquid, a 
stainless steel, salt screen must be installed in the waste to prevent solids from plugging 
the jet intakes. 

2.2 Secondary Containment Configuration 

The annulus pump pit is located directly above the annulus and is connected to the 
annulus by a riser The pit and riser provide access for pumping out any liquids that may 
accumulate in the annulus. 

6 
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In the Annulus Pump Pit a rigid or flex jumper assembly connects the annulus pump 
outlet to a 5 1-mm (2-in.) waste transfer line enclosed in a 102-mm (4-in.) encasement. 
The encasement drains to the Annulus Pump Pit. The waste transfer line terminates at the 
Central Pump Pit of the tank. The two AY and AZ tanks, have an additional route back 
to the primary tank via a waste transfer route from the Annulus Pump Pit to a riser, which 
connects directly to the primary tank. 

2.3 Support Systems 

Virtually all of the equipment and support systems that would be used for emergency 
pumping of DSTs are existing and are in nominal serviceable condition. There may be 
occasions where it would be necessary or practical to use a Jet Pump to remove waste or 
drainable liquid from the annulus of a leaking DST. In that case, equipment dedicated for 
emergency pumping of Single-Shell Tanks (SST) would be employed. That equipment 
consists of a jet pump, jumper, pumping and instrumentation control skid, flammable gas 
monitor, and over-ground piping. The WP Stabilization Program stages and stores this 
emergency pumping equipment for SSTs in HO-64-05 192. See RF'P-SD-WM-AP-005, 
"Single-Shell Tank Leak Emergency Pumping Guide" for details. 

Submersible pumps and other emergency equipment for use in annulus pumping will be 
stored in HO-64-07008, which is an enclosed portable trailer. Flex jumpers to be used 
will be stored in the 2101-M Warehouse. This equipment will be maintained per the 
PMS (Preventative Maintenance System) using data sheets. The following data sheets 
have been developed for the PMS system to provide maintenance of the pumps: ET-7459, 
ET-7460, ET-7666, and ET-7667. 

Procedure, OTP-001-001, "Operational Test Procedure for DST Annulus Emergency 
Pumping Equipment ", will be used to test the pump performance prior toinstallation. 

3. PLAN OF ACTION 

3.1 

4OCFR, Part 265.193 (c) (4) Containment and detection of releases 

Regulatory Requirements Applicable to Leaking Double-Shell Tanks 

" 

from leaks, spills or precipitation. Spilled or leaked waste and accumulated 
precipitation must be removed from the secondary containment system within 24 
hours, or in as timely a manner as is possible to prevent harm to human health or 
the environment, if removal of the released waste or accumulated precipitation 
cannot be accomplished within 24 hours " 

.sloped or otherwise designed or operated to drain and remove liquids resulting 

WAC 173-303-640 (4) (iv) Tank Systems 
"...sloped or otherwise designed or operated to drain and remove liquids resulting 
from leaks, spills, or precipitation. Spilled or leaked waste and accumulated 
precipitation must be removed from the secondary containment system within 
twenty-four hours, or in as timely a manner as is possible to prevent harm to 
human health and the environment, if the owner or operator can demonstrate to 
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the department that removal of the released waste or accumulated precipitation 
cannot be accomplished within twenty-four hours." 

3.2. General Strategy 

The general strategy for emergency pumping a leaking DST is based on several 
assumptions. The more significant assumptions are: 

. 

. 

. 

. 

. 

. 

. . 

. 

. 

. 

Tank AP-108 is the designated receiver tank for all DST emergency pumping, except 
the AZ aging waste tanks. The designated receiver tank for aging waste will be AY- 
101. 
Tank AP-108 is the primary receiver, but in the event it is not available, Tank AP-107 
will be the alternate. These are staging tanks for the 242-A Evaporator and one or 
both should be near empty at any time. Waste compatibility will not be an issue that 
causes a delay in the pumping. 
Tank AP-107 will be the alternate receiver tank in the event that AP-108 is not 
available or suitable for receiving an emergency transfer. Tank AY-102 will be the 
alternate receiver tank for aging waste from AZ farm, 
To the maximum extent possible, existing double-contained, underground transfer 
lines will be used. 
Existing transfer pumps in the DST central pump pits will beused to pump waste out 
of the primary tank. 
The saltwell jet pump and emergency SST skid may be used to remove waste from 
the primary tank and annulus. 
Leaks from SY-IO1 and SY-103 could be pumped to SY-102. 
About six inches of liquid would need to accumulate in the bottom ofthe annulus 
before the submersible pump would automatically prime upon starting. 
Each DST annulus has a probe installed that is set to alarm if liquid is detected within 
the annulus. 
Each DST annulus has at least one probe installed that could be used to monitor 
liquid level in the annulus. 
A pumping strategy plans to use submersible pumps in all locations. 

3.3 Potential Leak Scenarios 

The best strategy for emergency pumping of a specific DST to "prevent harm to human 
health and the environment" will depend upon the rate or size of leak from the primary 
tank and upon whether the tank is a Watch-List Tank. For purposes of this plan, leak 
scenarios are divided into three classes based upon the rate of the leak. The Minor Leak 
is treated separately because pumpable quantities of waste are likely to be slow to 
accumulate. Moderate and Major Leaks are treated together because the emergency 
response to them would be the same in either case. 

A submersible pump will be installed 2.5 inches above the bottom ofthe secondary 
tank. This will allow for pumping of the waste to within approximately 6 inches of the 
bottom ofthe tank. An air pump will also be installed to within 2.5 inches ofthe bottom 
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of the secondary tank and would be capable of pumping to within approximately 3 inches 
of the bottom of the tank. Assuming there is no absorption ofwaste in the insulating 
concrete, about 3,900 liters (1,030 gallons) of residual waste will remain in the annulus. 
Repeated water flushing could be used as a method to remove the residual waste. Any 
moisture from the unpumpable residue would be evaporated by the HEPA filtered 
annulus ventilation system. 

3.3.1 

Scenario: Primary steel tank corrosion causes small breach. Waste dribbles into annulus 
and the annulus Continuous Air Monitor (CAM) alarms. Leak rate is so slow that dried 
waste will form on side of tank. Liquid accumulates in the bottom of the annulus very 
slowly over a period of weeks or months, if at all. See Figure 1 for schematic depiction 
of minor leak 

Strategy for Emergency Pumping after a Minor Leak 

~ r - F i g u r e  1.  Schematic Diagram of Minor Leak 

OBJECTIVE: Pump waste out of annulus within 24 hours or as timely as possible. 

STRATEGY: Begin pumping primary tank contents via existing underground 
supernatant transfer pipelines with the existing transfer pump already installed in the 
central pump pit. In  parallel, install and prepare an annulus pump, if one is not already 
installed. Visually inspect annulus using a remote video camera mounted on a hand-held 
wand or using a remote video camera mounted on a robot similar to ones used for tank 
integrity assessments to determine location of leak. Continue pumping the primary tank 
until the waste level is suficiently below the leak path. When and if pumpable quantities 
of liquid accumulate in the annulus, the annulus will then be pumped through the annulus 
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pump pit, via the submersible or reciprocating pump, to the designated or alternate 
receiving tank. 

BENEFITS OF STRATEGY: For minor leaks this strategy minimizes the amount of 
waste that will be leaked to the annulus by using transfer pumps and pipelines already 
installed and serviceable to lower the waste level in the primary tank. If pumpable 
quantities accumulate in the annulus, they will be removed as expeditiously as possible. 

Once the primary tank waste level has been lowered below the leak path and any 
pumpable quantities of waste in the annulus are removed the emergency nature of the 
transfers can be downgraded and a permanent resolution determined. Removing as much 
of the waste as possible in a non-emergency mode is more likely to prevent harm to 
human health or the environment than pumping all of the tank's contents in an emergency 
mode. 

3.3.2 Strategy for Emergency Pumping after a Moderate o r  Major Leak 

Scenario. A moderate or major leak occurs in the primary steel tank somewhere below 
the waste level The waste levels in the primary tank and secondary tank equilibrate 
within hours or days See Figure 2 for schematic depiction of a moderate to major leak. 

OBJECTIVE: Pump waste out of annulus within 24 hours or as timely as possible 

STRATEGY: Begin pumping primary tank via existing underground supernatant 
transfer pipelines with the transfer pump installed in the leaking tank's central pump pit. 
Monitor levels and material balances in primary tank to determine elevation of leak path 
on the sidewall or bottom of primary tank. In parallel with pumping of primary tank, 
install and prepare annulus pump. Monitoring and controlling the waste level in the 
annulus with respect to the waste level in the primary tank is important to prevent 
buoyant forces from floating the primary tank. 

10 
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Once the primary tank waste level has been lowered below the leak path, begin pumping 
waste from the annulus via existing underground transfer lines from the annulus pump pit 
to the central pump pit. From the central pump pit, the route would be jumpered to the 
same route used for transferring waste from the primary tank to the designated or 
alternate receiver tank. 

For leaking DSTs, an annulus pump would be installed. The annulus pump would be 
used to pump waste from the annulus to the central pump pit. The route would be 
jumpered through the central pump pit to the same route used for transferring waste from 
the primary tank to the designated receiver tank. 

BENEFITS TO STRATEGY Most DSTs have primary transfer pumps installed. This 
strategy uses transfer pumps and pipelines already installed and serviceable so that 
pumping could be initiated more quickly. The leak will be stabilized faster and the 
portion of the annulus above the leak path will be pumped faster by using the higher 
capacity primary tank transfer pump than by using the annulus pump. 

The waste in the annulus would be pumped to the designated or alternate receiver tank 
via the established transfer route as necessary. This approach avoids having to modify 
the transfer procedure or having to set up and arrange additional equipment and jumpers. 
Once the location of the leak is determined and the annulus is pumped, the emergency 
nature of the transfer could be downgraded. The waste remaining in the non-leaking 
portion of the tank could be lei? in the tank or pumped to some other tank, depending 
upon the best solution under the circumstances. Removing as much of the waste as 
possible in a non-emergency mode is more likely to prevent harm to human health or the 
environment, than pumping all of the tanks contents in an emergency mode. 

If the leak path is near the bottom of the tank, then this approach will result in removing 
waste from the annulus in the most timely manner because the highest capacity pump and 
transfer routes are employed. 

Because the primary tank pumping and annulus pumping use a common route to the 
designated receiver tank, an alternate strategy could also be considered. This alternate 
strategy would be to initiate pumping of the primary tank to the designated receiver and 
then pump the annulus back into the leaking tank. This strategy would allow both 
primary tank and annulus transfers simultaneously through separate routes. 

3.4 Responsibilities 

The responsibilities for various actions and activities associated with emergency pumping 
are detailed in the specific emergency pumping procedures. See Appendix B. Because a 
leaking tank may constitute both a safety issue and an environmental issue, the 
emergency response must be planned in cooperation with the Richland Office of the ORP 
(RL), the Washington State Department of Ecology and the Washington State 
Department of Health. 

11 
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3.5 Major Activities 

3.5.1. Pre-Emergency Pumping Planning Activities 

. Hold a kick-off meeting to bring together all required participants to assign 
responsibilities and action items necessary to initiate pumping. 

Walk-down facility to identify needed repairs or scheduled maintenance that may 
need to be accelerated. 

Review applicable operating and emergency transfer procedures and validate for 
specific conditions or circumstances if necessary. 

Other activities as defined by the Time Deployment Study for Annulus Pumping 

. 
9 

. 
3.5.2 

Before waste is transferred, compatibility tests or assessments are performed on the waste 
in both the supply and receiver tanks to ensure that undesirable chemical reactions do not 
occur. The document, "Data Quality Objectives for the Waste Compatibility Program" 
("F-SD-WM-DQO-001, Rev. 3) discusses the criteria used to assess the compatibility 
of wastes before they are mixed. Most of the transfers discussed in this plan involve 
moving waste only to TK-108-AP, which normally contains a minimum heel of very 
dilute waste that should pose no compatibility problems. Transfers ofwaste from the six 
DST watch-list tanks require special approvals per OSD-T-15 1-00030. 

In preparation for final waste retrieval, there is an ongoing Characterization Program 
within IWP to h l l y  document the chemical and physical characteristics of the waste 
stored in each tank. This data will be used if available. 

Check Waste Characterization and Compatibility 

3.5.3 ReviewRrepare Safety Documentation 

All provisions of HNF-SD-WM-SAR-067, HNF-SD-WM-TSR-006 must be met during 
emergency pumping activities. The requirements of OSD-T-151-00030 would also be 
met if a DST Watch-List Tank is involved. 

Provisions of Occupational Safety and Health procedures, Radiation Protection 
Procedures and Tank Farm Health and Safety Plan, apply to all work performed. Health 
physics shall assist in issuing special Radiation Work Permits as needed to safely pump 
waste from the DST primary or secondary tanks. 

The emergency pumping procedures (see Appendix B) will be pre-approved and will 
have unreviewed safety question (USQ) screening/determinations completed to assure 
that emergency pumping can be executed within the existing authorization basis. The 

12 
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USQ procedure is defined in the RF'P Administration Manual, HNF-IF'-0842, Volume IV, 
Section 5.4. 

3.5.4 Ensure Equipment Readiness 

Confirm proposed transfer route, destination of the waste, heat trace operability. A 
proposed transfer route for each tank is identified in Appendix A. 

Obtain and install necessary jumpers in valve pits, if required. Ensure availability and 
readiness of transfer pumps. 

3.6 

To the extent practical, all equipment and documentation necessary to perform 
emergency transfers from the primary and secondary tanks of the DSTs have been 
prepared ahead of time. 

The regulations require removing "Spilled or leaked waste and accumulated 
precipitation.. . from the secondary containment system within twenty-four hours, or in as 
timely a manner as possible to prevent harm to human health and the environment, if the 
owner or operator can demonstrate to the department that removal of the released waste 
or accumulated precipitation cannot be accomplished within twenty-four hours." In most 
cases, the nature of the leak will make a 24-hour response impossible. 

Estimated Time to Start Pumping Tanks 

The major tasks involved in installing a submersible annulus pump into a DST include: 
preparing and approving work packages, validating the transfer procedure, performing 
dome loading calculations, preparing a critical lift procedure for the crane, setting up the 
crane, removing pit cover blocks, inserting the pump, installing necessary pipe jumpers, 
making electrical connections and closing the pit. A rough order of magnitude for the 
time required to complete the major tasks necessary to install an annulus pumping system 
is ten days. 

13 
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APPENDIX A 

PROPOSED EMERGENCY PUMPING TRANSFER ROUTES 
from PRIMARY TANK To 

DESIGNATED AND ALTERNATE RECEIVER TANKS 
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APPENDIX A 
The proposed transfer routes described below are for the emergency pumping of the 
primary tanks. The transfer pipelines for pumping all DST primary tanks are pipe-in- 
pipe, or encased pipelines. 

TRANSFER ROUTES from 241-AN PRIMARY TANKS TO DESIGNATED 
RECEIVER TANK 241-AP-108 

I TK-101-AN Transfer Route to Designated Receiver Tank 
241-AN-01APump Pit I Transfer Pump through Rigid Jumper to 

Nozzle A to Line SN-261 
241-AN-B Valve Pit I Nozzle R15 through Flex/Rinid JumDer to 

Nozzle 22 via P, M, H & J to Line SN-618 
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241-AN-B Valve Pit 

Same as 101-AN to AP-108 

APPENDIX A 
TK-103-AN Transfer Route to Designated Receiver Tank 

241-AN-03A Pump Pit I Transfer Pump through Rigid Jumper to 

Nozzle L19 via D to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 Line SN-260 

- I Nozzle A to Line SN-263 
I Nozzle R14 through Flex/Rigid Jumper to 241-AN-B Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-108 

241-AN-06APump Pit 

241-AN-A Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-108 

241-AN -07A Pump Pit 

241-AN-A Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-108 

TK-1OCAN Transfer Route 

TK-107-AN Transfer Route 

1 Nozzle R2 via E to Line SN-260 
Same as 101-AN to AP-108 

241-AN-04A Pump Pit 
TK-106AN Transfer Route to Designated Receiver Tank 

I Transfer Pump through Rigid Jumper to 

Nozzle L19 via D7o Line SN-268 
' 

Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

to Designated Receiver Tank 
Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-266 
Nozzle L14 through Flex/Rigid Jumper to 
Nozzle L19 via D to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

to Designated Receiver Tank 
Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-267 
Nozzle L1 through Flex/Rigid Jumper to 
Nozzle L19 via D to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

- I N o d e  A to Line SN-246 
I Nozzle L15 through Flex/Rigid Jumper to 241-AN-A Valve Pit 

I Nozzle A to Line SN-265 
I Nozzle L16 throueh Flex/Rieid JumDer to 241-AN-A Valve Pit 
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TK-101-AN Transfer Rout 
241-AN-0lA Pump Pit 

APPENDIX A 
TRANSFER ROUTES from 241-AN PRIMARY TANKS TO ALTERNATE 

RECEIVER TANK 241-AP-107 

to Alternate Receiver Tank 
Transfer PumD throueh Rieid JumDer to 

241-AN-B Valve Pit 

Same as 101-AN to AP-107 

241-AN-B Valve Pit 

241-AZ-02B Pump Pit 

241-AX-A Valve Pit 

Nozzle A to Line SN-262 
Nozzle R16 through F l e f i g i d  Jumper to 
Nozzle R2 via E to Line SN-260 

241-A-A Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-107 

241-AW-A Valve Pit 

Nozzle L19 via D to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

241-AW-02A Pump Pit 

241-AP Valve Pit 

- 
Nozzle A to &e SN1261 
Nozzle R15 through F l e f i g i d  Jumper to 
Nozzle R2 via E to Line SN-260 
Nozzle U7 through Flex Jumper to Nozzle 
U5 to Line SN-600 
Nozzle L16 through Flex Jumper to Nozzle 
L1 to Line SN-214/201 
Nozzle L1 through Rigid Jumper to Nozzle 
L2 to Line SN-220 
Nozzle L2 through Flex/Rigid Jumper to 
Nozzle L1 via D to Line SN-267 
Nozzle J through Rigid Jumper to Nozzle 
V to Line SN-609 
Nozzle 14 through Rigid Jumpers to 
Nozzle 23 via P, N,C,D & K to Line SN- 
617 
Nozzle A Through Rigid Jumper to Nozzle 241-AP-07APump Pit 1 - 
E (Tank Return) 

241-AN-02A Pump Pit I Transfer Pump through Rigid Jumper to 

I Nozzle A to Line SN-263 ~ 

I Nozzle R14 through Flex/Rigid Jumper to 241-AN-B Valve Pit 
I Nozzle R2 via E to Line SN-260 

Same as 101-AN to AP-107 

241-AN-04A Pump Pit 
TK-104-AN Transfer Route to Alternate Receiver Tank 

1 Transfer Pump through Rigid Jumper to - I Nozzle A to Line SN-264 
I Nozzle L15 through F l e f i g i d  Jumper to 241-AN-A Valve Pit 
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241-AN-A Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-107 

241-AN-06APump Pit 

241-AN-A Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-107 

241-AN-07APump Pit 

241-AN-A Valve Pit 

241-AN-B Valve Pit 

Same as 101-AN to AP-107 

TK-106-AN Transfer Route 

TK-107-AN Transfer Route 

APPENDIX A 
TK-lObAN Transfer Route to Alternate Receiver Tank 

241-AN-05A Pump Pit I Transfer Pump through Rigid Jumper to - 
Nozzle A to Line SN-265 
Nozzle L16 through FlexiRigid Jumper to 
Nozzle L19 via D to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

to Alternate Receiver Tank 
Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-266 
Nozzle L14 through FlexiRigid Jumper to 
Nozzle L19 via D to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

to Alternate Receiver Tank 
Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-267 
Nozzle L1 through F l e m g i d  Jumper to 
Nozzle L19 to Line SN-268 
Nozzle R19 through Rigid Jumper to 
Nozzle R2 to Line SN-260 

241-AP Valve Pit 

241-AP-08A Pump Pit 

TK-101-AP Transfer Route to Designated Receiver Tank 
241-AP-0lAPump Pit I Transfer Pump through Rigid Jumper to - 

Nozzle A to Line SN-611 
Nozzle 18 through Rigid Jumper to Nozzle 
22 via J to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

241-AP-OSAPump Pit 

TK-103-AP Transfer Route 
241-AP-03A Pump Pit 

- I Nozzle A to Line SN-612 
I Nozzle 19 through Rigid Jumper to Nozzle 241-AP Valve Pit 

22 to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-613 

to Designated Receiver Tank 
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241-AP Valve Pit 

241-AP-08A Pump Pit 

Nozzle 17 through Rigid Jumper to Nozzle 
22 to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 
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241-AP-04A Pump Pit 

241-AP Valve Pit 

24 I-AP-08A Pump Pit 

Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-614 
Nozzle 20 through Rigid Jumper to Nozzle 
22via D, C, N, P, M, H & 1 to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

1 Nozzle A to Line SN-6 15 
I Nozzle 24 through Rigid Jumper to nozzle 241-AP Valve Pit 

241-AP-08A Pump Pit 

TK-106-AP Transfer Route 
241-AP-06A Pump Pit 

241-AP Valve Pit 

22 via K to LineSN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-616 
Nozzle 21 through Rigid Jumper to Nozzle 

to Designated Receiver Tank 

- I 22 to Line SN-618 
I Nozzle A through Rigid Jumper to Nozzle 241-AP-08A Pump Pit 

241-AP Valve Pit 

241-AP-08A Pump Pit 

I E (Tank Return) 

I Transfer Pump through Rigid Jumper to 
TK-107-AP Transfer Route to Designated Receiver Tank 

241-AP-07A Pump Pit - 
Nozzle A to Line SN-617 
Nozzle 23 through Rigid Jumper to Nozzle 
22 to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 
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241-AP-07APump Pit 

TK-102-AP Transfer 
241-AP-02APump Pit 

241-AP Valve Pit 

241-AP-O7APump Pit 

APPENDIX A 
TRANSFER ROUTES from 241-AP PRIMARY TANKS TO ALTERNATE 

TK-101-AP Transfer Route to Alternate Receiver Tank 
RECEIVER TANK 241-AP-107 

241-AP-01A Pump Pit I Transfer Pump through Rigid Jumper to Nozzle A 

Line SN-617 
Nozzle A through Rigid Jumper to Nozzle E 
(Tank Return) 

Transfer Pump through Rigid Jumper to Nozzle A 
to Line SN-612 
Nozzle 19 through Rigid Jumper to Nozzle 23 to 
Line SN-617 
Nozzle A through Rigid Jumper to Nozzle E 

Route to Alternate Receiver Tank 

I to Line SN-6 11 
I Nozzle 18 through Rigid Jumper to Nozzle 23 to 241-AP Valve Pit 

241-AP Valve Pit 
to Line SN-613 
Nozzle 17 through Rigid Jumper to Nozzle 23 via 
K, D, C, N, P, M & H to Line SN-617 

I (Tank Return) 

I Transfer Pump through Rigid Jumper to Nozzle A 

~ 

TK-103-AP Transfer Route to Alternate Receiver Tank 
241-AP-03A Pump Pit 

241-AP-04A Pump Pit 

241-AP Valve Pit 

Transfer Pump through Rigid Jumper to Nozzle A 
to Line SN-614 
Nozzle 20 through Rigid Jumper to Nozzle 23 Uie 

I 3 to Line SN-617 
I Nozzle A through Rigid Jumper to Nozzle E 241-AP-O7APump Pit 

241-AP-O5A Pump Pit 

241-AP Valve Pit 

Transfer Pump through Rigid Jumper to Nozzle A 
to Line SN 615 
Nozzle 24 through Rigid Jumper to Nozzle 23 via 

I K, D, C, N, P, M & H to Line SN-617 
I Nozzle A through Rigid Jumper to Nozzle E 241-AP-07A Pump Pit 

241-AP Valve Pit 

241-AP-07APump Pit 

I (Tank Return) 

I Transfer Pump through Rigid Jumper to Nozzle A 
TK-106-AP Transfer Route to Alternate Receiver Tank 

241-AP-06A Pump Pit 
to Line SN-616 
Nozzle 2 1 through Rigid Jumper to Nozzle 23 via 
D, C, N, P, M & H to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle E 
(Tank Return) 

~ 

A-8 
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241-AP-08A Pump Pit 

241-AP Valve Pit 

241-AP-07A Pump Pit 

Transfer Pump through Rigid Jumper to 
Nozzle A to Line SN-618 
Nozzle 22 through Rigid Jumper to Nozzle 
23 via K to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle 

241-AW-01A Pump Pit 

241-AW-A Valve Pit 
I Nozzle L1 via D 6 Line SN-267 
I Nozzle J through Rigid Jumper to Nozzle TK-102-AW-02A Pump Pit 

Pump Nozzle through F l e f i g i d  Jumper to 
Nozzle A to Line SN-261 
Nozzle L16 through Rigid/Flex Jumper to 

241-AP Valve Pit 

241-AP-08A Pump Pit 
I E (Tank Return) 

I PumD Nozzle through Rinid Jumoer to 
TK-102-AW Transfer Route to Designated Receiver Tank 

241-AW-02E PumD Pit 

V to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 
22 via P, N, C, & D to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 

241-AW-02A Central Pump pit 

241-AP Valve Pit 
I 22 via P,N, C, & D to Line SN-618 
I Nozzle A through Rigid Jumper to Nozzle 

No&e D to Line S i -272  
Nozzle K through Flex Jumper to Nozzle V 
to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 

I E (Tank Return) 

I Pump Nozzle through Rigid Jumper to 
TK-103-AW Transfer Route to Designated Receiver Tank 

241-AW-03A Central Pump Pit 

241-AW-A Valve Pit 

241-AW-02A Central Pumo Pit 

Nozzle A to Line SN-263 
Nozzle L14 through Rigid Jumper to 
Nozzle L1 via D to Line SN-267 
Nozzle J through Rigid Jumoer to Nozzle 

241-AP Valve Pit 

241-AP-08 Central Pump Pit 

I I V to Line SN-669 
I Nozzle 14 through Rigid Jumper to Nozzle 

22 via P, N, C, & D 6 Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 
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~~ 

241-AW-02APump Pit 

241-AP Valve Pit 

APPENDIX A 
TK-104-AW Transfer Route to Designated Receiver Tank 

241-AW-04APump Pit I Pump Nozzle through Rigid Jumper to 

Nozzle R1 via D to-LineSN-268 
Nozzle H through Rigid Jumper to Nozzle 
U to Line SN-610 
Nozzle 13 through Rigid Jumper to Nozzle 

I Nozzle A to Line SN-264 
I Nozzle R-14 throunh Rigid Jumuer to 241-AW-B Valve Pit 

241-AW-02A Central Pump Pit 

241-AP Valve Pit 

Nozzle L1 to Line-SN-i67 
Nozzle J through Rigid Jumper to Nozzle 
V to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 

I 22 via N, C & D to Line SN-618 
I Nozzle. A through Rigid Jumper to Nozzle 241-AP-08APumu Pit 

241-AP-08 Central Pump Pit 

I I E (Tank Return! 

I Pump Nozzle through Rigid Jumper to 
TK-105-AW Transfer Route to Designated Receiver Tank 

241-AW-05A Pump Pit 

22 via P, N, C, & D to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

I Nozzle A and Line SN-265 
I Nozzle L15 through Rigid Jumuer to 241-AW-A Valve Pit 

241-AW-B Valve Pit 

241-AW-02A Central Pump Pit 

N o a e  A to Line SN-266 
Nozzle R-15 through Rigid Jumper to 
Nozzle R-1 via D to Line SN-268 
Nozzle H through Rigid Jumper to Nozzle 

241-AP-08 Central Pump Pit 
22 via N, C, & D to Line SN-618 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

- I U to Line SN-6i0 
I Nozzle 13 through Rigid Jumper to Nozzle 241-AP Valve Pit 

241-AP-08 Central Pump Pit 
I 22 via N, C, & D to Line SN-618 
I Nozzle A through Rigid Jumper to Nozzle 
I E (Tank Return) 
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241-AW-A Valve Pit 

TK-102-AW-02A Pumo Pit 

APPENDIX A 
TRANSFER ROUTES FROM 241-AW PRTMARY TANKS TO ALTERNATE 

RECEIVER TANK 241-AP-107 

Nozzle A and SN-261 
Nozzle L16 through Rigimlex Jumper to 
Nozzle L1 via D to Line SN-267 
Nozzle J through Rigid Jumper to Nozzle 

TK-101-AW Transfer Route to Alternate Receiver Tank 
241-AW-0lAPump Pit I Pump Nozzle through F l e a i g i d  Jumper to 

241-AP Valve Pit 

241-AP-07A Pump Pit 

- 
V to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 
23 via P, N, C, D, & K to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

241-AW-02A Central Pump Pit 

241-AP Valve Pit 

Nozzle D to Line SN-272 
Nozzle K through Flex Jumper to Nozzle V 
to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 

I 23 via P, N, C, D, & K to Line SN-617 
I Nozzle A through Rigid Jumper to Nozzle 241-AP-07A Pump Pit 

241-AW-03A Central Pump Pit 

241-AW-A Valve Pit 

Pump Nozzle through Rigid Jumper to 
Nozzle A to Line SN-263 
Nozzle L14 through Rigid Jumper to 

I Nozzle L1 via D to Line SN-267 
I Nozzle J through Rigid Jumper to Nozzle 241-AW-02A Central Pump Pit 

241-AP Valve Pit 

241-AP-07 Central Pump Pit 

V to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 
23 via P, N, C, D, & K to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) ~ ~ . . ~ ~ ~ ~  

TK-104-AW Transfer Route to Alternate Receiver Tank 
241-AW-04A Pump Pit I Pump Nozzle through Rigid Jumper to 

241-AW-B Valve Pit 

241-AW-02APump Pit 

Nozzle A to Line SN-264 
Nozzle R-14 through Rigid Jumper to 
Nozzle R1 via D to Line SN-268 
Nozzle H through Rigid Jumper to Nozzle 

241-AP Valve Pit 

241-AP-07A Pumo Pit - 1 E (Tank Return) 

U to Line SN-6 10 
Nozzle 13 through Rigid Jumper to Nozzle 
23 via N, C, D, & K to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle 

A-I 1 
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241-AW-A Valve Pit 

241-AW-02A Central Pump Pit 

APPENDIX A 
TK-105-AW Transfer Route to Alternate Receiver Tank 

241-AW-O5A Pump Pit I Pump Nozzle through Rigid Jumper to 
Nozzle A and Line SN-265 
Nozzle L 15 through Rigid Jumper to 
Nozzle L1 to Line SN-267 
Nozzle J through Rigid Jumper to Nozzle 

241-AP Valve Pit 

241-AP-07A Central Pump Pit 

TK-106-AW Transfer Route 
241-AW-06A Pump Pit 

241-AW-B Valve Pit 

241-AW-02A Central Pump Pit 

241-AP Valve Pit 

241-AP-O7A Central Pump Pit 

V to Line SN 609 
Nozzle 14 through Rigid Jumper to Nozzle 
23 via P, N, C, D, & K to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 
to Alternate Receiver Tank 
Pump Nozzle through Rigid Jumper to 
Nozzle A to Line SN-266 
Nozzle R-15 through Rigid Jumper to 
Nozzle R-1 via D to Line SN-268 
Nozzle H through Rigid Jumper to Nozzle 
U to Line SN-610 
Nozzle 13 through Rigid Jumper to Nozzle 
23 via N, C, D, & K to Line SN-617 
Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

241-AY-01D Pump Pit 

241-AY-02A Pump Pit 

Pump Nozzle through Flex Jumper to 
Nozzle U2 to Line SL-504 
Nozzle US through Rigid Jumper to Nozzle 

1 R1 to Line SN-211/200 
I Nozzle R1 through Rigid Jumper to Nozzle 241-A-B Valve Pit 

241-AY-02D Pump Pit 

241-AX-B Valve Pit 

U3 to Line SL-503 
Nozzle U2 through Rigid Jumper to Nozzle 
U3 to Line SL-502 
Nozzle R16 through Flex Jumper to Nozzle 

241-A-A Valve Pit 

241-AW-A Valve Pit 

R19 to Line SN-204 
Nozzle L19 through Rigid Jumper to 
Nozzle L2 to Line SN-220 
Nozzle L2 through Flex/Rigid Jumper to 

241-AW-02A Pump Pit 

241-AP Valve Pit 

L 

Nozzle L1 via D t o  Line SN-267 
Nozzle J through Rigid Jumper to Nozzle 
V to Line SN-609 
Nozzle 14 through Rigid Jumpers to 
Nozzle 22 via P, N, C, & D to Line SN- 
618 
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241-AP-OSA Pump Pit Nozzle A through Rigid Jumper to Nozzle 
E (Tank Return) 

~ I N o A e  U2 to Line ZN-200 
I Nozzle 5 through Rigid Jumper to Tank 241-C-106, Pit 06C 

241-C-106, Pit 06A 

241-AY-102, Pit 02A 

241-AY-02D Pump Pit 

Same as 101-AY to 108-AP 

Return 
Pump Nozzle through Rigid Jumper to 
Nozzle 9 to Line SN-100 
Nozzle U11 through Rigid Jumper to 
Nozzle U3 to Line SL-503 
Nozzle U2 through Rigid Jumper to Nozzle 
U3 to Line SL-502 

241-AY-01D Pump Pit 

241-AY-02A Pump Pit 

241-AY-02D Pump Pit 

241-AX-B Valve Pit 

241-A-B Valve Pit 

Pump Nozzle through Flex Jumper to 
Nozzle U2 to Line SL-504 
Nozzle US through Rigid Jumper to Nozzle 
U3 to Line SL-503 
Nozzle U2 through Rigid Jumper to Nozzle 
U3 to Line SL-502 
Nozzle R16 through Flex Jumper to Nozzle 
R1 to Line SN-213/200 
Nozzle R1 through Rigid Jumper to Nozzle 

I Nozzle L1 via D<o Line SN-267 
I Nozzle J through Rigid Jumper to Nozzle 241-AW-02A Pump Pit 

241-A-A Valve Pit 

241-AW-A Valve Pit 

R19 to Line SN-204 
Nozzle L19 through Rigid Jumper to 
Nozzle L2 to Line SN-220 
Nozzle L2 through Flex/Rigid Jumper to 

I617 
I Nozzle A through Rigid Jumper to Nozzle 241-AP-07A Pump Pit 

241-AP Valve Pit 
V to Line SN-609 
Nozzle 14 through Rigid Jumpers to 
Nozzle 23 via P, N, C, D & K to Line SN- 

241-AY-02E Pump Pit Pump Nozzle through Rigid Jumper to 
Nozzle U2 to Line SN-200 
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241-C-106, Pit 06A 

241-AY-102, Pit 02A 

APPENDIX A 
241-C-106, Pit 06C I Nozzle 5 through Rigid Jumper to Tank 

Return 
Pump Nozzle through Rigid Jumper to 
Nozzle 9 to Line SN-100 
Nozzle U11 through Rigid Jumper to 

241-AY-02D Pump Pit 

Same as 101-AY to 107-AP 

Nozzle U3 to Line SL-503 
Nozzle U2 through Rigid Jumper Nozzle 
U3 to Line SL-502 

TRANSFER ROUTES FROM 241-AZ PRIMARY TANKS TO DESIGNATED 
RECEIVER TANK 241-AY-101 

241-AZ-02B Pump Pit 

241-AX-A Valve Pit 

TK-101-AZ Transfer Route to Designated Receiver Tank 
241-AZ-01C Pump Pit I Pump Nozzle through Flex Jumper to 

Nozzle U6 to Line SN-601 
Nozzle U6 through Flex Jumper to Nozzle 
U5 to Line SN-600 
Nozzle L16 through Flex Jumper to Nozzle 

241-AX-B Valve Pit 

241-AY-02D Pump Pit 

241-AY-02A Pump Pit 

241-AY-01D 

TK-102-AZ Transfer Route 
241-AZ-02B Pump Pit 

241-AX-A Valve Pit 

241-AX-B Valve Pit 

241-AY-02D Pump Pit 

241-AY-02A Pump Pit 

241-AY-01D 

L19 to Line SN-2iO 
Nozzle R19 through Flex Jumper to Nozzle 
R16 to Line SL-502 
Nozzle U3 through Rigid Jumper to Nozzle 
U2 to Line SL-503 
Nozzle U3 through Rigid Jumper to Nozzle 
US to Line SL-504 
Nozzle U2 through Flex Jumper to the 
Tank Return Nozzle 

to Designated Receiver Tank 
Pump Nozzle through Flex Jumper to 
Nozzle US to Line SN-600 
Nozzle L16 through Flex Jumper to Nozzle 
L19 to Line SN-210 
Nozzle R19 through Flex Jumper to Nozzle 
R16 to Line SL-502 
Nozzle U3 through Rigid Jumper to Nozzle 
U2 to Line SL-503 
Nozzle U3 through Rigid Jumper to Nozzle 
US to Line SL-504 
Nozzle U2 through Flex Jumper to the 
Tank Return Nozzle 
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241-AX-A Valve Pit 

241-AX-B Valve Pit 

241-AY-02D Pump Pit 

APPENDIX A 
TRANSFER ROUTES FROM 241-AZ PRIMARY TANKS TO ALTERNATE 

RECEIVER TANK 241-AY-102 

US to Line SN-650 
Nozzle L16 through Flex Jumper to Nozzle 
L19 toLine SN-210 
Nozzle R19 through Flex Jumper to Nozzle 
R16 to Line SL-502 
Nozzle U3 through Flex Jumper to Tank 
Return Nozzle 

TK-101-AZ Transfer Route to Alternate Receiver Tank 
241-AZ-01C Pump Pit I Pump Nozzle through Flex Jumper to 

241-AX-B Valve Pit 

241-AY-02D Pump Pit 

I N o d e  U6 to Line SN-601 
I N o d e  U6 through Flex Jumoer to Nozzle 241-AZ-02B Pumo Pit 

L 19 to Line SN-2TO 
Nozzle R19 through Flex Jumper to Nozzle 
R16 to Line SL 502 
Nozzle U3 through Flex Jumper to Tank 
Return Nozzle 

I Nozzle US to Line SN-600 
I Nozzle L16 through Flex Jumper to Nozzle 241-AX-A Valve Pit 

TK-101-SY Transfer Route 
TK-SY-101,42" Riser #007 

24 1 -SY-O2A 

Same as 102-SY to 108-AP 

241-SY-02A Pump Pit 
TK-102-SY Transfer Route 

241-SY-A Valve Pit 

244-A Lift Station 

241-A-B Valve Pit 

241-A-A Valve Pit 

D Designated Receiver Tank 
Pump Nozzle through Flex Jumper to Over 
Groind Transfer Line 
Flex Jumper to Nozzle E (Tank Return) 
into tankSY-102 I 

I 

D Designated Receiver Tank 
Pump Nozzle through Flex Jumper to 
Nozzle J to Line SN-285 
Nozzle L11 through Rigid Jumper to 
Nozzle L12 to Line SNL-3 150 
Through 6241-A Diversion Box & 6241-V 
Vent Station to Nozzle P17 through Rigid - 
Jumper to N o d e  P9 to Line SN-516 
Nozzle R16 through Rigid Jumper to 
Nozzle R19 to Line SN1204 
Nozzle L19 through RigidlFlex Jumper to 
Nozzle L2 to Line SN-220 

A-I 5 
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241-AW-A Valve Pit 

241-AW-02A Pump Pit 

241-AP Valve Pit 

241-AP-08A Pump Pit 

Nozzle L2 through Rigid/Flex Jumper to 
Nozzle L1 via D to Line SN-267 
Nozzle J through Rigid Jumper to Nozzle 
V to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 
22 via P, N, C ,  D & K to Line SN-6 18 
Nozzle A through Rigid Jumper to Nozzle 

241-SY-03A Pump Pit Pump Nozzle through Flex Jumper to 
Nozzle A to Line SN-279 

I G (Tank Return) intoTank SY-102 
Same as 102-SY to 108-AP Route 

241-SY-B Valve Pit 

241-SY-A Valve Pit 

241-SY-02A Pumu Pit 

TRANSFER ROUTES FROM 241-SY PRIMARY TANKS TO ALTERNATE 
RECEIVER TANK 241-AP-107 

Nozzle R14 through Rigid Jumper to 
Nozzle R19 to Line SN-280 
Nozzle L19 through Flex Jumper to Nozzle 
L16 via H to Line SN-277 
Nozzle A through Rigid Jumper to Nozzle 

TK-101-SY Transfer Route to Alternate Receiver Tank 
TK-SY-101,42" Riser #007 I Pump Nozzle through Flex Jumper to Over 

241-SY-02A 

Same as 102-SY to 107-AP 

Ground Transfer Line 
Flex Jumper to Nozzle E (Tank Return) 
into Tank SY-102 

241-SY-A Valve Pit 

244-A Lift Station 

Nozzle J to Line SN-285 
Nozzle L11 through Rigid Jumper to 
Nozzle L12 to Line SNL-3 150 
Through 6241-ADiversion Box & 6241-V 

241-A-B Valve Pit 

241-A-A Valve Pit 

241-AW-A Valve Pit 

Vent Gation to Nozzle P17 through Rigid 
Jumper to Nozzle P9 to Line SN-216 
Nozzle R16 through Rigid Jumper to 
Nozzle R19 to Line SN-204 
Nozzle L19 through Rigid/Flex Jumper to 
Nozzle L2 to Line SN-220 
Nozzle L2 through Rigid/Flex Jumper to 
Nozzle L1 via D to Line SN-267 

241-AW-02APump Pit 

241-AP Valve Pit 

Nozzle J through Rigid Jumper to Nozzle 
V to Line SN-609 
Nozzle 14 through Rigid Jumper to Nozzle 
23 via P, N, C, D & K to Line SN-617 
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I 241-AP-07A Pump Pit I Nozzle A through Rigid Jumper to Nozzle - 1 E (Tank Return) 

I Pump Nozzle through Flex Jumper to 
TK-103-SY Transfer Route to Alternate Receiver Tank 

241-SY-03A Pump Pit 
1 Nozzle A to Line SN-279 
1 Nozzle R14 through Rigid Jumuer to 241-SY-B Valve Pit 
I Nozzle R19 to Line SN-280 
I Nozzle L19 through Flex Jumper to Nozzle 

. 
241-SY-A Valve Pit 

I L16 via H to Line SN-277 
I Nozzle A throurrh Rigid Jumuer to Nozzle 241-SY-02A Pump Pit 
I G (Tank Returnj into-Tank iY-102 

Same as 102-SY to 107-AF' 

A-I 7 
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APPENDIX B 

LIST OF IMPLEMENTING PROCEDURES AND RELEVANT DRAWINGS 

B-1 

- . 
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AW 
AY 
Az 
SY 

APPENOIX R 

TO-00 1- 183 
TO-001 -1 88 
TO-001-189 
TO-001-184 

Emergency Pumping Procedure for AW-Farm 
Emergency Pumping Procedure for AY-Farm 
Emergency Pumping Procedure for AZ-Farm 
Emergency Pumping Procedure for SY Farm 

.... - .. - .. - - 
.............. US'I  PKlhlARY TANK .EhIERGER'CY PUMPING PROCEDURES 

....... 

PROCEDURE TlT.LE 

TO-00 I - I8 I 
TO-Ou I - 182 
. 

.... ...... .- .... . . 

AP 

AW 

AY 

Az 

SY 

Farm 
Emergency Annulus Pumping Procedure for AP 

Farm 
Emergency Annulus Pumping Procedure for AW 

Farm 
Emergency Annulus Pumping Procedure for AY 

Farm 
Emergency Annulus Pumping Procedure for AZ 

Farm 
Emergency Annulus Pumping Procedure for SY 

Farm 

TO-001 -282 

TO-00 1-283 

TO-00 1-288 

TO-001-289 

TO-001-284 

H 140020501 

H I40020601 

H140020801 

AN 

H I40020503 

AP I H I40020603 

1 H 140020803 

H 140020502 

H I40020602 
1 I 

PPENDIX B 
STRUMENT DIAGRAMS 

WASTE STORAGE TANK ANNULUS INSTM 

. . . . . . . . . .  .............................. . . . . . . . . . . .  

SYS WSTA O&M SYS P&ID 
WASTE STORAGE TANK INSTM SYSTEM 
WST O&M SYSTEM P&ID 

SYSTEM P&ID 
WASTE STORAGE TANK ANNULUS MSTM 
SYS WSTAO&M SYS P&ID 
WASTE STORAGE TANK INSTR SYSTEM 
WST O&M SYSTEM P&lD 
WASTE TRANSFER SYSTEM (WT) O&M 
SYSTEM P&ID 
WASTE STORAGE TANK ANNULUS INSTM 
SYS WSTA O&M SYS P&ID 
WASTE STORAGE TANK INSTM SYSTEM 
WST O&M SYSTEM P&ID 

WASTE TRANSFER SYSTEM-WST-O&M 

8-2 
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140020803M 

140020609 

140020809 

H 020064462 

140020801 

140020531 

140020631 

140020831 

Ax 

WASTE TRANSFER SYSTEM-WT-O&M 
SYSTEM P&ID 
WASTE STORAGE TANK SYSTEM (WST) 
O&M SYSTEM P&ID 
WASTE TRANSFER SYSTEM (WT) O&M 
SYSTEM P&ID 

WASTE TRANSFER SYSTEM (WT) O&M 
SYSTEM P&ID 
WASTE STORAGE TANK ANNULUS 
SYSTEM (WSTA) O&M SYSTEM P&ID 
WASTE STORAGE TANK SYSTEM (WST) 
O&M SYSTEM P&ID 
WASTE TRANSFER SYSTEM (WT) O&M 
SYSTEM P&D 

P&ID TANK 241-AY-102 ANNULUS 

I A2 
I 

L 
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APPENDIX D VOLUME OF LIQUID IN ANNULUS OF DOUBLE- 
SHELL TANK 

AT VARIOUS DEPTHS 

D - I  
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APPENDIX D 

CROSS-SECTION OF A N N U L U S  OF D O U B L E - S H E L L  T A N K  

........ - ........... 

, 
IPR I MAR Y TANK: . . . . . . . . . . . . . . . . . . . . .  i . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

PROBLEM: Calculate volume of liquid in annulus at various depths. 
ASSUMPTIONS: Heferer~icc: drawings 14-2-37772, and H-2-37705 are accurate. 

Insulating concrete absorbs no liquid. SY-101 is representative of all DSTs. 
Volume can be approximated by dividing annulus space into relatively simple geometric 

Forms A & B are squat hoilow cylinders where Volume = Pi height ( radiu& - radiusj*). 
a = 1.75 ft from~O to 8 inches above bottom; a = 1.50 f t  above 8 inches above bottom. 
R S ~  = b2 + c2; o i  b = square root ( F I S ~  - c* ) 
Volumeinsulaling coiiciett. = Pi'height (radius2) = Pi(0.67)(37.25)2 = 2,908 ft3 =21,780 gal. 
Volume per inch in annulus above 12 inches above bottom is constant at 380 gallinch. 

forms and calculating the volume of those forms. 

F I-. G L-L -  ;. A L I i  -~ 1 C I U E  
1 d ( i r i ches l  a ( f t )  c (ti) b ( f t )  ! Vol A (f t3) 'VoI B (ft3)/ol A+B (ft3'  Vol ( q a a :  V d  cum d~. . .  .l . . . . .  1.:.75: .......... 0,92:. ... .0,4.01 ........... 34 ... 9' ..................... 8.2': : . ~ ~  ........................................ 43:  323. : .~  .............. (qa.. 

-.I . . .  4:  . . .  !.:.7.5; ....... 0167. . .  0.75:~ ........... 34:9; ............ 1.5.:4; ............... .50.; ........... 377: .............. 1 .......... 

347 '  '670 46:  -3; ~ ? .  !:.75j .~0..83 0.55' 34.9 .:.. 1.1 :?.I .: : 

0:66 . . . . . . . . . .  ..3.4.91 . . .  13.6.; . . . . . . . . . .  49:. . . . . . . .  36.4. .......... I ........... 

. . .  .... . . . . . . . . . . . . . .  .............. ......... ......................... ..................... ...................... 
4 3 :  1.75. . ~. 0.75, 
5 

__ . . . . . .  5.: ...... .1:.75l ........ P..SS. 6 0.81 I 

.?. .. .1.75: .......... 0.42. 

...................... 3$.9,.. .......... 16.:8 ................. 5?!~ ......... 387; ........... t ......... 

................ ....... .......................... .............. ........... . . .  . . .  . . . . . . . . .  . .  53 j 6. L75.: 0.5.0: 037.;  3.4.9: 1.7.91,. 39.6;. 7 

0.:P!. ~ . . . . . . . . .  3 4:j.i ........ !.8,8: ............... 54.: .............. 40.2.; ....... ......I....... 

1 .75 '  , , ,  0 . 3 3  0.94$ .......... 34.9, ...... ~.~.19:5.. ............. ,551. ......... 408, .............. . A  .......... 

3 756 Til . 10. 1.50' , , 0.1 7 0.99. ...3 o.o;.. 20.4' so: ..m ,.. 
11.. 1.50. O . O E ,  l.,OQ.. . . . . . . .  .3e.o. . .  .2Q!6.. . . . . . . . . . .  51 ; ....... 379.  4 1 135 1 2 '  

1 4 1  13  1 .50 0.00 1 .oo 30.0 20.7 51 3 8 0  4,895 

q ~ .  . 

1 0  9 1:50: , , ,  0.25 0: 9 7.!... . . . . .  .3  0.0.: . . . . . . . .  20.0: . . . .  . . 5 . 0 ~  ....... 37s.: .... ......., ........ 

. . . .  . . . . . . . . . . . . . . . . . .  .. ......... ..... 

. . . . . .  ....... 

---I 131 1 2 ,  1 .,so. 0.00- 1,.00, 30.0,  20.7, .  . .  51.. ........ 380. 3251.5 
-~~ . .. ... ~~~~ ~. 
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APPENDIX E 

PROPOSED ANNULUS EMERGENCY PUMPING TRANSFER ROUTES 
TO 

DESIGNATED AND ALTERNATE RECEIVER TANKS 

E-1 
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Same as Designated or Alternate Tank 
Transfer Route 102-AN to 1 08/1 07-AP 

241-AN-03B Annulus Pump Pit 

241-AN-03A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 103-AN to 108/107-AP 

241-AN-04B Annulus Pump Pit 

241-AN-04A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 104-AN to 108/107-AP 

TK-103-AN Annulus Transfer Route 

TK-IOCAN Annulus Transfer Route 

APPENDIX E 
The proposed route for emergency pumping of the annulus, will be from the Annulus 
Pump Pit through rigid/flex jumpers to an encased, below-grade pipeline to the Central 
Pump Pit. The route would be jumpered through the central pump pit to the same route 
used for transferring waste from the primary tank to the designated receiver tank as 
outlined in Appendix B. The transfer pipelines from the Annulus Pump Pit to the Central 
Pump Pit for all DST tanks are pipe-in-pipe or encased pipelines except for AY-101, AY- 
102 and AZ-102. The two tanks in AY farm have direct-buried, unencased pipelines 
from the annulus pump pits to the central pump. Tank AZ-102 also has a direct-buried 
unencased pipeline from the annulus pump pit to the central pump pit. 

nozzle A 

to Designated/Alternate Receiver Tank 
Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-473 
Nozzle E through RigidElex Jumper to 
nozzle A 

to Designated/Alternate Receiver Tank 
Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-474 
Nozzle E through Rigid/Flex Jumper to 
nozzle A 

TRANSFER ROUTES from 241-AN ANNULUS TO DESIGNATED OR 

TK-101-AN Annulus Transfer Route to Designated/Alternate Receiver Tank 
ALTERNATE RECEIVER 108/107-AP 

241-AN-01B Annulus Pump Pit 1 Transfer Pumps through Rinid/Flex Jumper 

241-AN-05B Annulus Pump Pit 

I to Nozzle A to Line PW-4% 
I Nozzle E through Rigid/Flex Jumper to t- 241-AN-01A Central Pump Pit 

Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-475 

nozzle A 
Same as Designate or Alternate Tank 
Transfer Route 101-AN to 108/107-AP 

241-AN-02B Annulus Pump Pit 
TK-102-AN Annulus Transfer Route to Designated/Alternate Receiver Tank 

I Transfer Pumps through Rigid/Flex Jumper 
I to Nozzle A to Line PW-472 
I Nozzle E through RigidlFlex Jumper to 241-AN-02A Central Pump Pit 

E-2 
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241-AN-05A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 105-AN to 108/107-AP 

241-AN-06B Annulus Pump Pit 

241-AN-06A Central Pump Pit 

Same as Designated or Alternate Tank 

TK-106-AN Annulus Transfer Route 

Nozzle E through RigidiFlex Jumper to 
nozzle A 

to Designated/Alternate Receiver Tank 
Transfer Pumps through RigidiFlex Jumper 
to Nozzle A to Line PW-476 
Nozzle E through RigidiFlex Jumper to 
nozzle A 

241-AN-07B Annulus Pump Pit 

241-AN-07A Central Pump Pit 
I I nozzle A I 

Transfer Pumps through R i g i e l e x  Jumper 
to Nozzle A to Line PW-477 
Nozzle E through RigidiFlex Jumper to 

Same as Designated or Alternate Tank 
Transfer Route 107-AN to 108/107-AP 

241-AP-O1B Annulus Pump Pit 

241-AP-01A Central Pump Pit 

Same as Designate or Alternate Tank 
Transfer Route 101-AF' to 108/107-AP 

241-AP-02B Annulus Pump Pit 

241-AP-02A Central Pump Pit 

TK-102-AP Annulus Transfer Route 

Transfer Pumps through RigidFlex Jumper 
to Nozzle A to Line PW-8 11 
Nozzle C through Rigimlex Jumper to 
nozzle A 

to Designated/Alternate Receiver Tank 
Transfer Pumps through RigidElex Jumper 
to Nozzle A to Line PW-812 
Nozzle C through RigidElex Jumper to 
nn771e A 

241-AP-03B Annulus Pump Pit 

241-AP-03A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 103-AP to 108/107-AP 

E-3 

Transfer Pumps through RigidFlex Jumper 
to Nozzle A to Line PW-8 13 
Nozzle C through Rigid/Flex Jumper to 
nozzle A 
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241-AP-04B Annulus Pump Pit 

241-AP-04A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 104-AP to 108/107-AP 

Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-814 
Nozzle C through RigidlFlex Jumper to 
nozzle A 

I 

TK-105-AP Annulus Transfer Route to Designated/Alternate Receiver Tank 
241-AP-O5B Annulus Pump Pit I Transfer Pumps through Ririd/Flex JumDer 

Same as Designated or Alternate Tank 

I to Nozzle A to Line P%-81? 
1 Nozzle C through Rigid/Flex Jumper to 241-AP-O5A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 106-AP to 108/107-AP 

241-AP-07B Annulus Pump Pit 

241-AP-07A Central Pump Pit 

Same as Designated Tank Transfer Route 

TK-108-AP Annulus Transfer 

TK-107-AP Annulus Transfer 

107-Ai' to 108-AP 

241-AP-08B Annulus Pump Pit 

241-AP-08A Central Pump Pit 

Same as Alternate Tank Transfer Route 
108-AP to 107-AP 

nozzle A 

Route to Designated Receiver Tank 
Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-817 
Nozzle C through RigidElex Jumper to 
nozzle A 

Route to Alternate Receiver Tank 
Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-8 18 
Nozzle C through RigidlFlex Jumper to 
nozzle A 

Transfer Route 105-AP to 108/107-AP 

241-AP-06B Annulus Pump Pit 
TK-106-AP Annulus Transfer Route to Designated/Alternate Receiver Tank 

I Transfer Pumps through Rigid/Flex Jumper 
1 to Nozzle A to Line PW-816 
I Nozzle C through RigidlFlex Jumper to 241-AP-06A Central Pump Pit 

TRANSFER ROUTES from 241-AW ANNULUS TO DESIGNATED OR 

TK-101-AW Annulus Transfer Route to Designated/Alternate Receiver Tank 
ALTERNATE RECEIVER 108IlO7-AP 

241-AW-01B Annulus Pump Pit I Transfer Pumps through RigidlFlex Jumper 
1 to Nozzle A to Line PW-471 
I Nozzle E through RigidFlex Jumper to 241-AW-01A Central Pump Pit 
I nozzle A 

Same as Designate or Alternate Tank 
Transfer Route 101-AW to 108/107-AP 

241-AW 02B Annulus Pump Pit 
TK-102-AW Annulus Transfer Route to Designated/Alternate Receiver Tank 

I Transfer Pumps through RigidlFlex Jumper 

E-4 
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241-AW-02A Central Pump Pit 

Same as Designated or Alternate Tank 

to Nozzle A to Line PW-472 
Nozzle E through Rigid/Flex Jumper to 
nozzle V to line SN 609 

Transfer Route 102-AW to 108/107-AP 

241-AW-03B Annulus Pump Pit 
TK-103-AW Annulus Transfer Route to Desiguated/Alternate Receiver Tank 

I Transfer Pumps through Rigid/Flex JumDer 

241-AW-O5A Central Pump Pit 

Same as Designated or Alternate Tank 

I to Nozzle A to Line PW-471 
I Nozzle E through RigidElex Jumper to 241-AW-03A Central Pump Pit 

to Nozzle A to Line PW 475 
Nozzle E through RigidFlex Jumper to 
nozzle A 

I nozzle A 
Same as Designated or Alternate Tank 

241-AW-06B Annulus Pump Pit 

241-AW-06A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 106-AW to 1 08/1 07-AP 

Transfer Route 103-AW to 108/107-AP I 

Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-476 
Nozzle E through RigidRlex Jumper to 
nozzle A 

TK-104-AW Annulus Transfer Route to DesignatedIAlternate Receiver Tank 
241-AW-04B Annulus Pump Pit I Transfer Pumps through Rigid/Flex Jumper 

241-AY-01F Annulus Pump Pit 

241-AY-01A Central Pump Pit 

24 1 -AY-0 1D 

I to Nozzle A to Line PW-474 
I Nozzle E through Rigid/Flex Jumper to 241-AW-04A Central Pump Pit 

Transfer Pumps through Rigimlex Jumper 
to Nozzle to Line PW-453 1 
Nozzle U10 through RigidElex Jumper to 
nozzle U12 to Line SL-505 
Nozzle U3 through Rigid/Flex Jumper to 

nozzle A I 
Same as Designated or Alternate Tank 
Transfer Route 104-AW to 108/107-AP 

Same as Designated or Alternate Tank 

I 

TK-lObAW Annulus Transfer Route to Designated/Alternate Receiver Tank 
241-AW O5B Annulus Pump Pit I Transfer Pumps through Rigid/Flex Jumper 

Transfer Route 101-AY to 108/107-AP 
TK-102-AY Annulus Transfer Route to Designated/Alternate Receiver Tank 

E-5 
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241-AY-02F Annulus Pump Pit 

241-AY-02A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 101-AY to 108/107-AP 

Transfer Pumps through Rigid/Flex Jumper 
to Nozzle to Line PW-4532 
Nozzle U10 through RigidlFlex Jumper to 
Nozzle U3 to line SL-503 

241-AZ-01F Annulus Pump Pit 

241-AZ-01A Central Pump Pit 

241-AZ-02A Central Pump Pit 

241-AX-A Valve Pit 

Same as Designated or Alternate Tank 

Transfer Pumps through Rigid/Flex Jumper 
to Nozzle to Line PW-4623 
Nozzle U3 through R i g i a l e x  Jumper to 
Nozzle U10 to Line SL-501 
Nozzle U11 through RigidlFlex Jumper to 
Nozzle U10 to line SL-500 
Nozzle L5 through RigidlFlex Jumper to 
Nozzle L19 to Line SN-210 

241-AZ-02F Annulus Pump Pit 

241-AZ-02A Central Pump Pit 

TRANSFER ROUTES from 241-SY ANNULUS TO DESIGNATED OR 

Transfer Pumps through RigidlFlex Jumper 
to Nozzle UI to Line PW-4609 
Nozzle U11 through Rigid/Flex Jumper to 

241-AX-A Valve Pit 

Same as Designated or Alternate Tank 
Transfer Route 102-AZ to 101/102-AY 

Nozzle U10 to line SL-SO0 
Nozzle L5 through Rigid/Flex Jumper to 
Nozzle L19 to Line SN-210 

241-SY-01B Annulus Pump Pit 

241-SY-01A Central Pump Pit 

E-6 

Transfer Pumps through RigidlFlex Jumper 
to Nozzle A to Line PW -478 
Nozzle E through Rigid/Flex Jumper to 

241-SY-B Valve Pit 

241-SY-A Valve Pit 

nozzle A to Line SN-278 
Nozzle R16 through RigidlFlex jumper to 
Nozzle R19 to line SN-280 
Nozzle L19 through Rigimlex iumuer to 

241-SY-02A Pump Pit 

Same as Designate or Alternate Tank 
Transfer Route 101-SY to 108/107-AP 

- 1  

Nozzle L16 via Hto LGe 277 
Nozzle A through RigidlFlex Jumper to 
Nozzle G into Tank SY-102 
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241-SY-02B Annulus Pump Pit 

241-SY-02A Central Pump Pit 

Same as Designated or Alternate Tank 

Transfer Pumps through Rigid/Flex Jumper 
to Nozzle A to Line PW-475 
Nozzle E through Rigid/Flex Jumper to 
nozzle G into Tank 102-SY 

241-SY 03B Annulus Pump Pit 

241-SY-03A Central Pump Pit 

241-SY-B Valve Pit 

241-SY-A Valve Pit 

241-SY-02A Central Pump Pit 

Same as Designated or Alternate Tank 
Transfer Route 103-SY to 108/107-AP 

Annulus Pumping Riser Availability 

Transfer Pumps through RigidFlex Jumper 
to Nozzle A to Line PW-479 
Nozzle E through Rigid/Flex Jumper to 
nozzle A to line SN-279 
Nozzle R16 through Rigid/Flex jumper to 
Nozzle R19 to line SN-280 
Nozzle L19 through Rigid/Flex jumper to 
Nozzle L16 via H to line SN-277 
Nozzle A through Rigid jumper to N o d e  
G into Tank 102-SY 

E-7 
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APPENDIX F 

APPLICABLE ANNULUS EQUIPMENT 

F-I 

- 



HNF-3484 Rev. 3 

Jumper 
Identification 
9900-4254-2001 
9900-4254-2002 
9900-4254-2003 

APPENDIX F 

Drawing Quantity Location 

H-2-92058 SH. 1 3 2101-M: E E XL 140 000 
H-2-92058 SH. 5 2 2101-M: E E XL 140 000 
H-2-92058 SH. 9 1 2101-M: E E XL 140 000 
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