ren 550558

S ENGINEERING CHANGENOTICE = | -eeemmememreeeees
Proj.
Page 1 of 1 E Ctjd
2. ECN Category (mark one) | 3. Originator's Name, Organization, MSIN, and Telephone No. 4, USQ Required? | 5. Date
Supplemental O |r. J. pavis, R3-75, 373-0595 Oyves XN |4/24/2000
Direct Revision X — .
Change ECN O 6.. Project T:t!elNoJW?rk Order Nc.>. 7. Bldg./Sys./Fac. No. 8. Approval Designator
Temporary D River Protection Project
] : N/A N/A
Standby 8. Document Numbers Changed by this ECN (includes | 10. Related EGN Nofs). 11, Related PO No.
Supersedure G sheet no, and rev.)
Cancel/Vold O |rRpP-5742, Rev. 0; RPP-5836, Rev. 0 |N/A N/A
12a. Modification Work 12b. Work Package No. 12¢c. Modification Work Completed 12d. Restored to Original Condition (Temp.
or Standby ECNs only)
3 Yes (fill out Bik. 12b) N/A « ,
A N/A
& No {';9 1B|2k¢f) 126, Design AumorityICoB. anineer Signature & Design AuthcritinoB. aninear Signature &
ate ate

13a. Description of Change 13b. Design Baseline Document? O ves @ No
Revision 0 logics updated to Revision 1.

14a. Justification (mark one} | 14b. Justification Details

Criteria Change B | Logics revised to reflect current program plan.
Design Improvement O
" Envirenmentat O
Facility Deactivation O
As-Found ()
O

Facilitate Const.
Const, Error/Omission D
Design Error/Omission D

15, Distribution {include name, MSIN, and no. of copies} . RELEASE STAMP
Central Files B1-07 '
DOE Reading Room H2-53
DIMC H7-15
T. J. Davis R3-75 .
’ HANFORD

RELEASE

A-7800-0T3-1
A-7900-013-2 (10/97)



1. ECN (use no. from pg. 1)
ENGINEERING CHANGE NOTICE
Page2of_2 | 650558
16. Design Verification | 17. Cost Impact 18. Schedule Impact (days)
Required ENGINEERING CONSTRUCTION

] Yes Additional [] Additionat [(J § improvement [_]

Bd No savings [] s Savings [J $ Delay ]

B B e Ao e mant o By 35, ecuments dentied on Side 1) that wilbe afected by
SDD/DD _ O Seismic/Stress Analysis O Tank Calibration Manual a
Functional Design Criteria O Stress/Design Report O Health Physics Procedure O
Operating Specification D Interface Control Drawing | Spares Multiple Unit Listing O
Criticality Specification D Calibration Procedure O Test Procedures/Specification a
Conceptual Design Report O Installation Procedure |:| Component Index D
Equipment Spec. O Maintenance Procedure O ASME Coded ltem O
Const. Spec. 0 Engineering Procedure O Human Factor Consideration O
Procurement Spec. ' Qperating Instruction O Computer Software O
Vendor Information O Operating Procedure O Electric Circuit Schedule O
OM Manual O Operational Safety Requirement (] ICRS Procedure 0
FSARISAR O IEFD Drawing O Process Control Manual/Plan O
Safety Equipment List D Celt Arrangement Drawing O Process Flow Chart O
Radiation Work Permit O Essontial Material Specification D Purchase Requisition {1
Environmental Impact Statement D Fac. Proc. Samp. Schedule O Tickler File O
Environmental Report 0 Inspection Plan O other X
Environmentai Permit O Inventory Adjustment Request O 0

20. Other Affected Documents. (NOTE: Documents listed below will not be revised by this ECN.) Signatures below indicate that the signing
organization has been notified of other affected documents listed below. i

Document Number/Revision Document Number/Revision Document Number/Revision

21. Approvals

Signature Date Signature . Date

Design Authority Design Agent

Cog.Eng.T. J. Davis H/‘E‘TZ Ly 7 PE

Cog. Mgr. R. W. Powell e el M"O OA

i
QA : Safaty
Safety Design
Environ. Environ.
Other Other

DEPARTMENT OF ENERGY

Signature or a Control Number that tracks the
Approval Signature

ADDITIONAL

A-7900-013-3 (10/97)




RPP-5742,Rev. 1

Tank Farm Contractor, Phase 1, Feed Delivery
Storage and Disposal Mission Summary for 2006
Hot Start

T. J. Davis
CH2MHILL Hanford Group, Inc.

Richland, WA 99352
U.S. Department of Energy Contract DE-AC06-99RL14047

EDT/ECN: 650558 uc: 721

Cost Center: 7¢400 Charge Code: 106412
B&R Code: Total Pages: 3

Key Words:

Level One Logic, WFD, Mission Summary

Abstract:

This is the level one logic diagram for the River Protection Project
{RPP), Tank Farm Contractor, Phase 1, Feed Delivery Storage and Disposal
Mission Summary for 2006 Hot Start.

TRADEMARK DISCLAIMER. Reference herein to any specific commercial product, process, or service by trade name,
trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or
favoring by the United States Government or any agency thereof or its confractors or subcontractors,

Printed in the United States of America. To obtain copies of this document, contact: Document Control Services,
P.O. Box 950, Mailstop H5-08, Richland WA 89352, Phone (509) 372-2420; Fax (509) 376-4989.

APR 2 4 2000

DATE;

HANFORD
RELEASE

STA:

ase/Approval Date Release Stamp

Approved For Public Release

A-6002-767 (10/99)



RECORD OF REVISION

(1) Document Number

RPP-5742
Page _1
(2) Title
Tank Farm Contractcr, Phase 1, Feed Delivery Storage and Disposal Mission Summary for 2006
Hot Start
Change Control Record
. Authorized for Release
(3) Revision (4) Description of Change - Replace, Add, and Delete Pages
(5) Cog. Engr. (6) Cog. Mgr. Date
N
0 Initial Release, EDT-625316

RS 1 4/24/00, ECN 650558 R..W. Powell )

T i Davis
_0

[l o2 it

A-7320-005 (10/97)




Tank Farm Contractor, Phase 1. Feed Deliverv, Storaage and Dis

Mission Summary for 2006 Hot Start

posal
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